ID WBS Task Name Contact | Resource Duration
o Initials

16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS 1 day
19 | 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 63 days
40 | & 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM 16 days
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 6 days
42 {f:}} 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM 4 days
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM 4 days
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
46 2.7.2 Resolve how to add production paths in future: Document GG PM 10 days
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
48 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
50 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
51 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
52 |~ 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
55 | 2.8.6 DOrunjob sets up its own environment GG PL 6 days
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
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ID WBS Task Name Contact | Resource Duration
o Initials
58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 7 days
59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 5 days
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
65 V/@ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
68 | 2.10.7 Write evaluation of extensions to development GG GG 6 days
78 | 3.1.2 Forwarding Node Installation Doc AL 68 days
79 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
8l | & 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
239 3.5.8 Create SamGrid Test Stand v1.0 AL 41 days
240 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
241 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS 2 days
242 |7 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS 3 days
244 |EHE 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 10 days
245 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 5 days
246 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS 5 days
247 3.5.84 milestone: SamGrid test stand completed AL 0 days
375 | 5.2 Minimal Resource Brokering GG 20 days
376 | 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
390 | 6.6 Write recommendations for productization of DO Apps RDK RDK 11 days
394 |7 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
396 |4 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
398 |7 7.3.1 EVAL: Skimming in Production RDK 0 days
399 |7 7.4 EVAL: Fixing 0 days
401 |7 751 EVAL: Run raw2sim on minbias files RDK 0 days
403 |7 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
404 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
405 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
407 |7 7.7.1 EVAL: CAF Trees from Production RDK 0 days
409 |7 7.9 EVAL: AADST RDK 0 days
410 | 7.10 EVAL: Grid Analysis RDK 0 days
416 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days
418 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days
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Start Finish | July 2007 August 2007 | September 2007 [Octo
232629 2 |58 [11]14[17[20[23[26[29| 1[4 [7 [10[13[16[19[22]25[28[31[3 [6 [ 9 |12\15\18|21\24|27|30\ 3
Mon 7/9/07 Fri 1/11/08
Mon 7/9/07 Mon 7/9/07 PM i—Ste;e—eu&pu&—fFem—any—stage—SamGﬂd—develepmemAMegFat
Fri 1/11/08 Fri 1/11/08
Fri 1/11/08 Fri 1/11/08
Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%S%H Prod at Stage 2: DOrunjob develbpment
Tue 7/10/07 Wed 8/8/07 PM : Start Prod at Stage 2: SamGrid development/integration
Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 MILE 2: Start (MC) Production at Stage 2 - Working
Mon 7/2/07 Mon 8/20/07
Mon 7/2/07 Mon 7/2/07 PM

Tue 8/14/07
Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 2/5/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Tue 1/22/08
Tue 1/22/08
Wed 2/13/08
Fri 3/21/08
Thu 2/14/08
Thu 3/27/08
Thu 3/27/08
Thu 4/3/08
Thu 4/17/08
Thu 4/17/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08

Mon 8/20/07
Mon 8/20/07
Tue 2/5/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Tue 2/5/08
Wed 1/2/08
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Thu 4/17/08
Tue 2/12/08
Wed 2/20/08
Wed 3/26/08
Tue 2/19/08
Mon 3/31/08
Mon 3/31/08
Wed 4/16/08
Thu 4/17/08
Thu 4/17/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08

DWEWM

Error Recovery: Production-level test
8/20 ¢ milestone: Error Recovery in Phased Processing

DW C—

RDK Survey current underst
S testin

GC |
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Start Finish [ July 2007 August 2007 | September 2007 [ Octo
23/26]29] 2 [ 5[ 8 11]14]17]20]23 2629 1 |47 J10/13][16]19][22]25/28[31]3[6 |9 |12\15\18|21\24|27|30\ 3
Thu 4/17/08 Fri 4/25/08 s
Thu 4/17/08  Wed 4/23/08
Thu 4/24/08 Fri 4/25/08
Fri 4/25/08 Fri 4/25/08
Fri 2/8/08 Fri 2/8/08
Fri 2/1/08 Fri 2/8/08 § §
Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%FWd—Nede—Iistall Doc: Recent Draft 3
Mon 7/16/07 Fri 8/17/07 SS ﬁﬁﬂd Node Install Doc: Hardware prep attempt
Mon 8/20/07 Fri 8/24/07

Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Fri 2/1/08

Fri 2/1/08
Wed 2/13/08
Fri 2/15/08
Mon 2/25/08
Mon 3/17/08
Mon 3/24/08
Fri 3/28/08
Tue 11/13/07
Tue 11/13/07
Tue 2/19/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Tue 10/23/07
Tue 10/23/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/6/08
Wed 2/13/08

Tue 10/2/07
Wed 10/3/07
Fri 10/5/07
Fri 10/5/07
Fri 3/28/08
Fri 2/8/08
Thu 2/14/08
Tue 2/19/08
Fri 3/7/08

Fri 3/21/08
Fri 3/28/08
Fri 3/28/08
Wed 12/12/07
Wed 12/12/07
Tue 3/4/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Fri 11/2/07
Fri 11/2/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Tue 2/12/08
Thu 2/14/08

SS G- Fwd Node Install Doc: Feed-back ———————

DZ,SS ==F
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| November 2007 | December 2007 January 2008 | Februa
147 [10[13]16]/19[22[25[28]31] 3

tober 2007
3169 12[15/18[2124 (27302 [5 |8 [11]14[17]20[23/26[29| 2 [5 8 [11[14[17[20[23[26]29

JS iftore output from any stage: Productio
1/11 ¢ MILE 22: Store output from any stage

t 50% implementation
40% implementation

2/5 %~

BOorepro tools adaptation: Use generic runjob interfac
MD @ DOrepro tools adaptation: Define test dataset

RDK,GG G DOrepro tools adaptatlon Request impact on SamGrid and/o DOrunjob
: SS

DEFER: DOrepro tools adaptatlon Adjust DOrunjob to use request system
A
: 25 ¢

™ —

erstanding of testing procedures

sting meeting

Testing responsibilities, procedures proposal i
GG,PL Component and Integration testing
AB2 ﬁ—%aluate how DOrunjob should set up WN environment
DEV,PL,DW,JS ﬁfvaluate and sign-off on test facilities

1/11 ¢ MILE 18: Support testing v7/dOrunjob/|
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tober 2007 [ November 2007 | December 2007 January 2008 | Februal
3169 12[15/18[2124 (27302 [5 |8 [11]14[17]20[23/26[29| 2 [5[8 [11[14[17[20]23[26(29[ 1 |4 [7 [10[13/16[19/22[25(28[31] 3
GG s
—
Fwd Node Install Doc: Integrate Dehong and Steve's documents
@~ Fwd Node Install Doc: Approve
&s- Fwd Node Install Doc: Integrate into SamGrid Installation Manual
0/5¢ milestone: Fwd Node Install Doc: Completed
| ]
SS
GCC @@y Minimal Resource Brokering: Evaluate, determine best course of action
RDK @@=y Develop WBS for implementing S/A Recocert on SamGrid
RDK
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March 2008 [ April 2008 [ May 2008 [ June 2008

y 2008
6 | 9 [12][15]18 212427 1\4|7 1013 ]16 /19222528313 [6 | 9 \12\15|18\21\24|27\30|3|6\9 |12\15\18|21\24|27|30\2|5\8

n-level test
of processing

DEFER: DOrepro tools adaptation: Fihal 10%% implementation
es in Samgrid for data processing App :
it :

DEFER - MILE 14: DOrepro-tools useé Sarﬁ V7 request system

eneralization of Job Types accordlng to I/0O Characteristics: client side
Characteristics: execution side
@ Generalization of Job Types according to I/O Characteristics: internal testing

MD -B0repro tools/Generalization changes: Production test
JS @B Prepro tools/Generalization changes: MC Production test
PM Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: DO Approval
4/17 MILE 20: How to add production paths in future - resolved

and procedures
/SamGrid functionality
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March 2008 [ April 2008 [ May 2008 [ June 2008

y 2008
6 | 9 [12][15]18 212427 1\4|7 1013 ]16 /19222528313 [6 | 9 \12\15|18\21\24|27\30|3|6\9 |12\15\18|21\24|27|30\2|5\8

PM Start Prod at Stage 2: SamGrid notification=all bug fix
JS Start Prod at Stage 2: Production-level re-test
| 4/25 ¢ milestone: Start Prod at Stage 2 Ready for Production Release
2/8 tart Prod via SAM Definition from Stage 3+ of Prod ‘
ﬁrite evaluation of extensions t(j devélopment

! : V
ﬁ—R—E&)ps and Run2Sys agree on/setu'p hardware config of test stand nodes
SS } q—test—@SG—ﬁNd—nede—(d@sw-]é)-
SS REX ops |nsta||s software on 2nd test fwd node (dOsrv47)

FEF =;—Adm4ns-ﬂ*d$k on test queue node (old samgrid)
SS @ REX ops installs software on test queue node (old samgrid)

) 4 . .
SS :;Tnal use of SamGrid test stand v1.0

3/28 ¢ milestone: SamGrid test stand completed

RDK ﬁ Write recommendations for productization of DO Apps
2127 ¢ EVAL?: Ability to merge more than 1 stream from Reco
2127 ¢ EVAL Ability to run TrigSim in MC Production
2/27 ¢ EVAL: Skimming in Production
2127 ¢ EVAL: Fixing
2127 ¢ EVAL?: Run raw2sim on minbias files
2127 ¢ EVAL?: Merging of reco-cert files

2127 ¢ EVAL?: CAF Trees from Production
2/27 ¢ EVAL: AADST

2/27 ¢ EVAL: Grid Analysis

=== D0 SamGrid Requests Evaluat?on: Draft version (v0.8)

RDK @& DO SamGrid Requests:EvaIfuation: Review version (v0.9)
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Project: DO Grid Production Computin
Date: Tue 3/4/08

Task
Split

Progress

Milestone @

Summary ﬁ

Project Summary

@
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(T

External Milestone <

Deadline

<
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